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OVERVIEW 
 
This section of the report is intended to provide management with an executive-level performance 
overview.  Unless otherwise noted, all information is as of the end of June 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract with 
RL; project cost summary analysis; overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress. 

 
NOTABLE ACCOMPLISHMENTS 

 
Spent Nuclear Fuel (SNF) 
Fuel Movement Activities:  The project completed shipment of seven multi-canister over packs (MCOs) 
containing approximately 42.54 metric tons of heavy metal (MTHM) from the K West Basin to the Cold 
Vacuum Drying Facility (CVDF).   As of July 21, 2003, a cumulative total of 253 MCOs containing 
approximately 1,353 MTHM have been shipped, and the project is one MCO shipment and .48 MTHM 
behind schedule.  The project has implemented numerous production enhancements to improve its 
schedule.  Enhancements include the implementation of a 24-hour-a-day, 7-days-a-week (24/7) shift 
schedule for management, transportation and maintenance personnel; equipment improvements; and 
enhancements to Maintenance processes and systems. 
 
Fuel Transfer System (FTS):  The project completed 20 FTS shipments (200 canisters) during the 
month.  As of July 21, 2003, a cumulative total of 155 FTS shipments (1,550 canisters) have been 
completed and the project is one shipment (ten canisters) ahead of schedule.  The project commenced 
24/7 FTS operations on July 14, 2003, and continues to focus on production and equipment issues to 
improve its schedule.   
 
MCO Welding at Canister Storage Building (CSB):  The project welded and “N” stamped nine MCOs 
during June.  As of July 21, 2003, the project welded a cumulative total of 55 MCOs and is three MCOs 
ahead of schedule.     
 
SWS – K West:  The SNF Project issued the Request for Proposal for the K West Sludge Retrieval and 
Storage System on June 30, 2003.  The contract includes the design, fabrication, and testing of systems to 
retrieve and package sludge from K West.  There were 43 companies notified, and bids are due from 
prospective vendors on August 11, 2003. 
 
Deactivation:  The SNF Project developed and delivered the Alternative Deactivation Plan to RL on June 
30, 2003.  The plan describes three alternative approaches for the deactivation and demolition of the 
K East and K West Basins.  FH’s recommended alternative saves $10M in costs under the Fluor contract, 
and an additional $10M in the overall life-cycle costs.  RL was requested to provide a decision to RL by 
August 15, 2003. 
 

Central Plateau (CP) Remediation Project 
200 Area Remediation:  Received approval from RL to downgrade the 233-S Plutonium Facility to less 
than Hazard Category 3 (July 10, 2003).   RL transmitted the U Plant Closure Area Waste Sites Focused 
Feasibility Study, Draft A (DOE/RL-2003-23), and the Proposed Plan, Draft A (DOE/RL-2003-24) to the 
Environmental Protection Agency and the Washington State Department of Ecology on June 27, 2003, 
completing Tri-Party Agreement (TPA) Milestone M-015-47 three days ahead of schedule. 
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ACCOMPLISHMENTS, CONTINUED 
 
Groundwater/Vadose Zone Integration:  The “Project Highlights” section of the Hanford Site 
Groundwater Protection Program website (http://www.hanford.gov/cp/gpp/) has been updated.  In 
addition, the 100 Area Pump and Treat Annual Summary Report and the In-Situ Redox Manipulation 
Annual Summary Report for 2002 have been issued and added to the website. 
 

Plutonium Finishing Plant (PFP) Project 
Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Three hundred forty-one oxide items were processed during 
the reporting period.  As of June 22, 2003, 1,871 oxide items have been processed under the fiscal year 
(FY) 2003 work scope, which is 87 items under the fiscal-year-to-date goal.   
 
Residues:  During June, 21,447 grams of oxide/mixed oxide (MOX) were packed into 18 pipe over-pack 
containers (POCs).  The revision of the Safety Analysis Report for packaging for the POCs was approved on 
June 6, 2003.  This revision will allow shipment to the Central Waste Complex of the majority of the 
oxide/MOX and Group 2 alloys.  
 
Outer Can Packaging:  Eighty-two 3013 containers were produced during June.  A total of 688 3013 
containers have been produced during this fiscal year, which is 26 containers ahead of the production 
baseline.  
 
Disposition of Nuclear Materials  

Thirty-nine containers of Low Level, transuranic (TRU)/TRU mixed, hazardous, recycled and 25 POCs of 
waste were shipped in the month of June.  One hundred four 9975 containers and equipment for four 
loading stations were received from Rocky Flats Environmental Technology Site.  An interoffice work order 
was issued to DOE/Oakland to purchase 300 9975 containers for delivery in October/November, 2003. 

Disposition PFP Facility  
Decontamination and Decommissioning (D&D) Crosscut:   
The PFP End Point Criteria document was submitted to RL on June 27, 2003, three days ahead of schedule.  
This interim milestone is part of the schedule supporting the Tri-Party Agreement (TPA) milestone TRP-03-
501 “Submit Facility End Point Criteria Document to Ecology”, due September 30, 2003. 

 
Fast Flux Test Facility (FFTF) Closure Project 
Fuel Offload:  A significant accomplishment was achieved with the loading and delivery of two Interim 
Storage Casks (ISC) to the 400 Area Interim Storage Area.  Each ISC holds seven fuel assemblies in dry, 
above-ground storage.  
 
Interim Heat Exchanger (IHX) Secondary Sodium Drain:  Preparations to complete draining sodium 
from the secondary side of the three Main Heat Transport System began in June.  Vent/drain lines above 
two of the three IHXs have been heated and blown down, cooled and insulation removed in preparation for 
dip tube installation.  Dip tube installation is expected to begin before the end of July.  
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ACCOMPLISHMENTS, CONTINUED 

 

Waste Management Project 
TRU Waste Shipments to the Waste Isolation Pilot Plant (WIPP):  To date 128 cubic meters (m3) 

have been shipped versus 48 m3 planned through the third quarter of FY 2003. 
 
TRU Waste Retrieval:  RL issued the Low Level Burial Ground (LLBG) Safety Evaluation Report (SER).  
The SER includes TRU retrieval activities.  Prior to the TRU Retrieval Readiness Assessment, FH will 
perform an Implementation Validation Review for LLBG readiness verification.   
 
Mixed Low Level Waste (MLLW) Treatment:  The Engineering Evaluation/Cost Analysis (EE/CA) was 
approved for disposal of 183-H Basin waste in the Environmental Restoration Disposal Facility (ERDF).  This 
waste represents 60% (3,730 m3 or 12,300 containers) of currently stored MLLW at the Central Waste 
Complex (CWC).  FH completed six shipments totaling 76 m3 of MLLW debris and radioactive lead solids to 
ATG, Inc. (ATG).  Received seven MLLW shipments totaling 52 m3 (60 m3 pre-treatment volume) of 
macroencapsulated debris and radioactive lead solids from ATG. 
 
Liquid Waste Processing:  Following a three-week maintenance outage, the 200 Area Effluent Treatment 
Facility treated 1.2 million gallons of Operable Unit UP-1 groundwater and ERDF leachate.  The 300 Area 
Treated Effluent Disposal Facility treated and disposed of 3.7 million gallons of industrial wastewater, 
supporting cleanout of several 300 Area facilities.  
 

Safeguards and Security 
Hanford Patrol Takes Competition Honors:  The Hanford Patrol team achieved national recognition by 
winning both the “Security Police Officer of the Year” and “Supervisor” categories at the annual DOE 
Security Police Officer Training Competition. 
 

Planning and Integration (P&I) 
FH Life-cycle Re-baseline was completed June 27, 2003:  FH completed and delivered to RL an 
updated project baseline consistent with the December, 2002, FH contract revision with RL. 
 

GOVERNMENT FURNISHED SERVICES/ITEMS 
(GFS/I) 

 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  The “blue” text is 
hyper-linked to the current PHMC/RL contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data through July 28, 2003.  
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GFS/I, CONTINUED 

 
 (Highlight: gold = PI Related, red = Late/Missed)  

Ref. 
 ID 

SOW  
Section 

WBS  
Scope Respon. Req’mt GFS/GFI 

RL Letter  
No. /Date 

Completed 
FH 

Submittal 
FH Letter 
No./ Date 

Completed 
Comments 

DOE-SR approval of PFP's compliance with SRS acceptance criteria within 60 days of 
submittal 

GF0017 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.3 SNM 
Stabilization 
Stabilize SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 3, GFS/GFI 3 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-3, Attachment 1, 
GFS/GFI 

DOE-SR approval of PFP's 
compliance with SRS 
acceptance criteria, Part 1 
Commitment: 22 November 
2002 

  Savannah River 
Site (SRS) 
Acceptance 
Criteria 
Submittal, Part 1
Planned: 20 
September 2002 

Completed: 23 
September 2002 

ISSUE: GF0017 part 1 Key Item 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 

GF0022 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.3 SNM 
Stabilization 
Stabilize SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 3, GFS/GFI 5 
 
DE-AC06-96RL13200, C.2.2.1.2, 
Row 4, GFS/GFI 3 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-3, Attachment 1, 
GFS/GFI 

Obtain 9975 SARP Certificate 
of Compliance amendment 
allowing PFP 3013s. 
Commitment: 28 February 
2003 

      ISSUE: GF0022 Key Item 
ISSUE: FH submitted letter to RL 
3/4/03, of RL's delay. Upon FH's 
receipt of the GFS, a change by 
contract modification is requested 
from RL reflecting the impacts. 
FH-0300950 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 

GF0022 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition SNM 
Disposition SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 3, GFS/GFI 5 
 
DE-AC06-96RL13200, C.2.2.1.2, 
Row 4, GFS/GFI 3 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-3, Attachment 1, 
GFS/GFI 

Obtain 9975 SARP Certificate 
of Compliance amendment 
allowing PFP 3013s. 
Commitment: 28 February 
2003 

      ISSUE: GF0022 Key Item 
ISSUE: FH submitted letter to RL 
3/4/03, of RL's delay. Upon FH's 
receipt of the GFS, a change by 
contract modification is requested 
from RL reflecting the impacts. 
FH-0300950 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 

GF0020 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition SNM 
Disposition SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 4, GFS/GFI 2 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-3, Attachment 1, 
GFS/GFI 

Approve Supplement Analysis 
and Record of Decision 
amendment for PFP Weapon 
Grade and Fuel Grade material.
Commitment: 28 February 
2003 

      ISSUE: GF0020 Key Item 
ISSUE: FH submitted letter to RL 
3/4/02, of RL's delay. Upon FH's 
receipt of the GFS, change by 
contract modification will be 
requested from RL reflecting the 
impacts. 
FH-0300952 

GF0024 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition SNM 
Disposition SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 4, GFS/GFI 5 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-3, Attachment 1, 
GFS/GFI 

Obtain SAFKEG Certificate of 
Compliance. 
Commitment: 1 March 2003 

      ISSUE: GF0024 Key Item 
ISSUE: FH submitted letter to RL 
3/5/03, of RL's delay. Upon FH's 
receipt of the GFS, a change by 
contract modification is requested 
from RL reflecting the impacts. 
FH-0300969 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 

GF0029 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition PFP 
Facility 
Disposition PFP 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 5, GFS/GFI 2 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-5, Attachment 3, 

Approve PFP D&D Basis for 
Interim Operations (BIO) 
within 60 days of submittal 
Commitment: 11 August 
2003 

  Basis of Interim 
Operations (BIO) 
for 234-5Z 
Deactivation 
Planned: 12 June 

FH-0302321 
Completed: 12 
June 2003 

ISSUE: GF0029 Key Item 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 
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GFS/I, CONTINUED 

 
Ref. 
 ID 

SOW  
Section 

WBS  
Scope Respon. Req’mt GFS/GFI 

RL Letter  
No. /Date 

Completed 
FH 

Submittal 
FH Letter 
No./ Date 

Completed 
Comments 

GF0030 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition PFP 
Facility 
Disposition PFP 

• Plutonium 
Finishing Plant 

 DE-AC06-96RL13200, C.2.2.1.2, 
Row 5, GFS/GFI 3 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-5, Attachment 3, 
GFS/GFI 

Decision on PFP Transition 
Environmental Assessment 
within 180 days of submittal 
Commitment: 29 June 2003 

  PFP Transition 
Environmental 
Assessment (EA)
Planned: 31 
December 2002 

FH-0206027 
Completed: 31 
December 2002 

ISSUE: RL returned the draft EA 
until FH can determine the basis of 
justification for dose estimates. 
0300944/03-PTD-0054 
ISSUE: GF0030 Key Item 

GF0070 C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 3.3.2.4 TRU 
Program 
Perform TRU 
Processing 

• Waste 
Management 

 DE-AC06-96RL13200, C.3.3, Row 
3, GFS/GFI 6 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-4, Attachment 2, 
GFS/GFI 

Approve MDSA/Safety 
analysis within 60 days of 
submittal. 
Commitment: 10 June 2003 

  Solid Waste 
Master 
Documented 
Safety Analysis 
Planned: 10 
April 2003 

FH-0301468R1 
FH-0301468 
Completed: 7 
April 2003 

ISSUE: GF0070 Key Item 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 
ISSUE: RL response dated 5/15/2003 
to FHI letters FH-0301468 & FH-
0301468 R1. RLexpects the MDSA 
will be approved by July 10, 2003 
0302046/03-ABD-0078 

GF0072 C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 3.3.2.4 TRU 
Program 
Disposition 
Transuranic 
Waste from 
WRAP/APL 
Processing to 
WIPP 

• Waste 
Management 

 DE-AC06-96RL13200, C.3.3, Row 
3, GFS/GFI 8 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-4, Attachment 2, 
GFS/GFI 

Approve the Environmental 
Assessment for the Carlsbad 
APL within 60 days of 
submittal. 
Commitment: 12 May 2003 

  NEPA 
Categorical 
Exclusion for 
Accelerated 
Process Lines for 
Packaging TRU 
Planned: 10 
March 2003 

FH-0301033 
Completed: 11 
March 2003 

ISSUE: GF0072 Key Item 
ISSUE: Partial approval received 
4/9/03 (0301576/03-WMD-0139); 
does not allow full operation; DOE 
verbal agreement that CX can be 
amended to support operations. 
0301576/03-WMD-0139 

GF0073 C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 3.3.2.4 TRU 
Program 
Perform TRU 
Processing 

• Waste 
Management 

 DE-AC06-96RL13200, C.3.3, Row 
3, GFS/GFI 9 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-4, Attachment 2, 
GFS/GFI 

Approve WRAP LLW 
glovebox conversion safety 
analysis within 60 days of 
submittal. 
Commitment: 10 June 2003 

  Solid Waste 
Master 
Documented 
Safety Analysis 
Planned: 10 
April 2003 
 
WRAP LLW 
Glovebox 
Conversion Safety 
Analysis 
Planned: 7 April 
2003 

FH-0301468R1 
FH-0301468 
Completed: 7 
April 2003 
FH-0301468R1 
FH-0301468 
Completed: 7 
April 2003 

Issuance of WRAP LLW Glovebox 
Conversion Safety Analysis is held 
up pending approval of MDSA. 
ISSUE: GF0073 Key Item 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 

GF0080 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.1 Solid 
Waste Storage and 
Disposal 
Disposition Low-
Level Mixed 
Waste 

• Waste 
Management 

 DE-AC06-96RL13200, C.3.11, 
Row 1, GFS/GFI 2 
 
DE-AC06-96RL13200, Section J, 
Appendix D, PI S-4, Attachment 2, 
GFS/GFI 

Approve the 200 ETF 
Delisting Modification Petition 
for acceptance of unrestricted 
F039 multi-source leachate for 
Hanford's RCRA Subtitle-C 
disposal units. 
Commitment: 31 January 
2003 

      ISSUE: GF0080 Key Item 
ISSUE: RL Letter dated 4/18/2003 
notes GFS/GFI is unacceptable 
0301744 / 03-AMI-0018 
ISSUE: Impending impact, assuming 
date is missed, request recovery plan 
w/ revised date. (PI) S-4 (1b) 
FH-0300381 
ISSUE: RL response dated 4/4/2003 
to FHI letter FH-0300381. The 
existing public comment and 
comment resolution cycles lead 
towards an expected July 15, 2003, 
completion date for delisting petition.
0301510/03-PRO-0317 

GF0083 C.3.11 
Mixed Waste 
Disposal 
Trenches 

WBS 3.3.2.9 Waste 
Management 
Project 
Management & 

• Waste 
Management 

 DE-AC06-96RL13200, C.3.11, 
Row 1, GFS/GFI 5 
 
DE-AC06-96RL13200, Section J, 

Approve Hanford Solid Waste 
EIS (Issue Record of Decision)
Commitment: 31 July 2003 

      ISSUE: GF0083 Key Item 
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CONTRACT DELIVERABLES 

 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any open 
deliverables from prior periods) are shown.  The “blue” text is hyper-linked to the current PHMC/RL 
contract at web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_CONT
RACT_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data through July 28, 2003. 
 

Ref. 
 ID 

SOW  
Section 

WBS  
Scope Respon. Req’mt Deliverable 

FH Letter  
No./Date 

Completed 
Needed 

GFS/GFI 
RL Letter  
No./Date 

Completed 
Comments 

Annual Review of Nuclear Materials Management & Safeguards System (NMMSS) T-147 Project 
Number worksheet, Chapter VIII 

CD0261 C.2.2.1.2 
Plutonium 
Finishing Plant 
(PFP) Cleanup 

WBS 3.3.3.1 
Maintain Safe and 
Secure SNM 
Maintain Safe 
and Secure SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 1, 
Deliverable 1 Annual Review of Nuclear Materials 

Management & Safeguards System (NMMSS) 
T-147 Project Number worksheet, Chapter 
VIII (2003) 
Planned: 27 August 2003 

        

Discharge Monitoring Report for State Waste Discharge Permit ST 4501 (Quarterly) CD0044 C.2.4.1 
Fast Flux Test 
Facility (FFTF) 
Cleanup 

WBS 2.1.1.1.21.1 
FFTF Deactivation 
Maintain Safe & 
Compliant FFTF 
Complex 

• FFTF  ST 4500, S3 
 
ST 4500, S5 
 
ST 4500, S9 
 
ST 4502, S3 
 
DE-AC06-
96RL13200, C.2.4.1, 
Row 1, Deliverable 2

Discharge Monitoring Report for State Waste 
Discharge Permit ST 4501 (CY 2003, Quarter 
2) 
Planned: 20 August 2003 

        

Complete Vadose Zone monitoring study. Interim Report Due 28 February 2003 and final report due 
30 July 2003. 

CD0063 C.2.6 
Groundwater 
Protection 

WBS 3.4.4.1 
Management & 
Integration 
Manage and 
Integrate Hanford 
Site Groundwater 
Protection 

• Central Plateau 
Remediation 

 DE-AC06-
96RL13200, C.2.6, 
Row 1, Deliverable 2

Complete Vadose Zone monitoring study final 
report 
Commitment: 30 July 2003 
Planned: 30 July 2003 

        

Nuclear Material Accountability Transaction Data Report (Monthly) CD0114 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 FH 
Safeguards & 
Security 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, C.4.2, 
Row 41, Deliverable 
1 

Nuclear Material Accountability Transaction 
Data Report (FY2003 July) 
Planned: 13 August 2003 

      Deliver to 
telecommunications via 
Classified Document 
Control by the 8th working 
day of the following 
month. 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 FH 
Safeguards & 
Security 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, C.4.2, 
Row 41, Deliverable 
2 

Nuclear Material Balance Report (FY2003 
July) 
Planned: 15 August 2003 

      Deliver to 
telecommunications via 
Classified Document 
Control by the 15th day of 
the following month. 

200E, 200W, 300, 400 Area Drinking Water Report (Monthly) CD0300 C.4.2 
Hanford Site 
Services 

WBS 3.4.2.1 
Landlord Services 
Utilities 
Operations and 
Maintenance--
Water 
Compliance and 
Sampling 

• Project Systems 
& Support 

 DE-AC06-
96RL13200, C.4.2, 
Row 52, Deliverable 
4 

200E, 200W, 300, 400 Area Drinking Water 
Report (2003, July) 
Planned: 10 August 2003 

        

Hanford (AOP) Semi-Annual Report CD0151 C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1, 
Row 1, Deliverable 
13 

Hanford (AOP) Semi-Annual Report (2003 
2nd Half) 
Planned: 14 August 2003 
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CONTRACT DELIVERABLES 

 
Ref. 
 ID 

SOW  
Section 

WBS  
Scope Respon. Req’mt Deliverable 

FH Letter  
No./Date 

Completed 
Needed 

GFS/GFI 
RL Letter  
No./Date 

Completed 
Comments 

 
Hanford (AOP) Semi-Annual Report C.5.1 

Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1, 
Row 1, Deliverable 13 Hanford (AOP) Semi-Annual Report (2003 2nd 

Half) 
Planned: 14 August 2003 

        

National Pollutant Discharge Elimination System Discharge Monitoring Report (Monthly) C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1, 
Row 1, Deliverable 18 
 
CRD O 231.1, Chg 2, 
Section 12 
 
DOE 5400.1, Chg 1, 
Chapter II, Section 4 

National Pollutant Discharge Elimination 
System Discharge Monitoring Report (2003, 
July) 
Planned: 25 August 2003 

        

Update to the approved Quality Assurance Program Description QAPD (Annual) C.5.1 
Environment, 
Safety, Health 
and Quality 
Assurance 
(ESH&Q) 

WBS 6.11.1.1.1 
Safety & Mission 
Assurance 
Quality Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1, 
Row 5, Deliverable 1 2003 Update to the approved Quality Assurance 

Program Description QAPD 
Planned: 31 July 2003 

        

Contract Funds Status Report (Monthly) C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 5 Contract Funds Status Report (July FY03) 

Planned: 20 August 2003 
        

Depreciation Charges (Monthly) C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 8 Depreciation Charges (FY2003 July) 

Planned: 10 August 2003 
        

FAS 106 Valuation (Annual) C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 11 
 
DE-AC06-
96RL13200, J, APP. 
B, 4.2.3 

FAS 106 Valuation (2003) 
Planned: 27 August 2003 

        

FAS 87 Valuation (Annual) C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 12 
 
DE-AC06-
96RL13200, J, APP. 
B, 4.3.2B(3) 

FAS 87 Valuation (2003) 
Planned: 27 August 2003 

        

Financial Information System (FIS) Management & Reporting System (MARS) (Month-End Deadlines) C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 13 Financial Information System (FIS) 

Management & Reporting System (MARS) 
(FY2003 July) 
Planned: 10 August 2003 

        

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 19 Fluor Hanford, Inc., Cost Submittal FHXXXX 

(FY2003 July) 
Planned: 10 August 2003 
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FY 2003 SCHEDULE/COST PERFORMANCE ($K)  

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance.   

 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -3%, or -$13,734K unfavorable schedule 
variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are discussed in 
the following sections:  Spent Nuclear Fuel Project (Section B); Central Plateau Remediation (Section C); 
Plutonium Finishing Plant (Section D); Fast Flux Test Facility (Section E); Waste Management (Section F); 
Project Systems and Support (Section G); Site Integration and Infrastructure (Section H); and Work for 
Others (Section I). 
 
Cost Performance:  FYTD cost performance reflects a 1%, or $7,474K, favorable cost variance.   The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Spent Nuclear Fuel (Section B); Central Plateau Remediation (Section C); Plutonium Finishing 
Plant (Section D); Fast Flux Test Facility (Section E); Waste Management (Section F); Project Systems and 
Support (Section G); Site Integration and Analysis (Section H); and Work for Others (Section I). 
 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work 

Performed
Schedule 

Variance $

Schedule 
Variance 

%
Cost Variance 

$

Cost 
Variance 

%
Budget At 

Completion

Spent Nuclear Fuel Project
RL-RS03 Spent Nuclear Fuel 116,783 116,078 125,762 -705 -1% -9,684 -8% 148,290
Central Plateau Remediation 
RL-CP01 200 Area Remediation 23,108 21,184 23,952 -1,924 -9% -2,768 -13% 30,336
RL-RC06 300 Area Facility Transition 18,464 18,152 16,374 -312 -2% 1,778 10% 20,310
RL-RS01 South Hanford Industrial Area Clean Up 177 190 145 13 7% 45 23% 253
RL-SC01 Near Term Stewardship 1,861 1,636 1,537 -226 -14% 99 6% 2,519
RL-SS03 Groundwater Management & Monitoring 15,135 13,822 12,755 -1,313 -10% 1,067 8% 22,105
RL-SS04 Groundwater/Vadose Zone Protection 2,539 2,394 2,285 -145 -6% 108 5% 3,180
Plutonium Finishing Plant
RL-CP03 Plutonium Finishing Plant 75,568 71,935 73,583 -3,633 -5% -1,648 -2% 107,622
Fast Flux Test Facility
RL-RC03 Advanced Reactor Transition 1,244 981 1,001 -263 -27% -21 -2% 2,204
RL-CP04 FFTF Project 28,194 27,252 27,740 -943 -3% -488 -2% 38,151
Waste Management
RL-CP02 200 Area Materials & Waste Mgm't 84,744 81,240 77,308 -3,504 -4% 3,932 5% 118,910
Site Integration and Infrastructure
RL-SS01 Site Systems & Regulatory Analysis 11,425 11,425 8,655 0 0% 2,770 24% 17,430
RL-SS02 Landlord & Site Services 48,224 47,678 37,814 -546 -1% 9,864 21% 69,305
RL-SS05 HAMMER 3,644 3,622 3,473 -22 -1% 149 4% 4,933
RL-SS-D Safeguards & Security 32,606 32,606 32,423 0 0% 184 1% 44,407

Subtotal Sub-project Work scope 463,717 450,194 444,806 -13,523 -3% 5,388 1% 629,956
National Programs (T&P, WM) 719 719 599 0 0% 120 17% 945
RFS/DOE-Directed 8,191 8,184 7,427 -7 0% 757 9% 11,092
Work for Federal Agencies 4,520 4,520 4,597 0 0% -77 -2% 7,787
Work for Non-Federal Agencies 758 758 655 0 0% 104 14% 1,419
Inter-DOE Work Orders 2,221 2,221 1,803 0 0% 418 19% 3,218
Work from PNNL 4,703 4,699 4,159 -4 0% 541 12% 6,838
Work from BHI 1,748 1,710 1,406 -38 -2% 304 18% 2,512
Work from CH2M 39,901 39,739 39,905 -162 0% -166 0% 53,583
Other Work for Others 360 360 274 0 0% 86 24% 513

Subtotal Work For Others 63,121 62,910 60,824 -211 0% 2,087 3% 87,907
Total FH Contract Work scope 526,838 513,104 505,630 -13,734 -3% 7,474 1% 717,863

Fiscal Year To Date ($K)
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FY 2003 SCHEDULE/COST PERFORMANCE STATUS, CONTINUED 

 
Performance Status  

FYTD and Monthly ($000s)
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Monthly BCWS 53,472 64,028 52,303 72,319 58,285 56,641 57,211 66,037 46,542 52,171 65,584 73,269 

Monthly BCWP 51,934 63,262 52,254 71,825 57,385 52,908 54,790 61,442 47,303 

Monthly ACWP 52,069 62,524 55,937 64,191 55,848 58,719 54,123 51,046 51,174 

FYTD BCWS 53,472 117,500 169,803 242,122 300,407 357,048 414,259 480,296 526,838 579,009 644,594 717,863 

FYTD BCWP 51,934 115,196 167,450 239,275 296,661 349,569 404,359 465,802 513,104 

FYTD ACWP  52,069 114,593 170,530 234,721 290,568 349,287 403,410 454,456 505,630 

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

 
 

MILESTONE PERFORMANCE 
 
Milestones represent significant events in project execution.  Milestones are established to provide high 
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC contract.  FY 2003 milestone information is based upon 
the current  baseline including RL approved changes. Changes in both the number and type of milestones 
from month to month are the result of Baseline Change Requests (BCRs) approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement [EA], U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows that 17 milestones were completed on or ahead of schedule, one was completed 
late and four milestones are overdue.  
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2003

Enforceable Agreement 15 1 1 3 2 2 0 24
DOE-HQ 1 0 0 0 0 0 0 1
DOE-RL 0 0 0 1 0 4 0 5
Total FH 16 1 1 4 2 6 0 30

REMAINING SCHEDULED
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MILESTONE PERFORMANCE, CONTINUED 

 
The overdue enforceable agreement milestones are TPA Milestone M-34-08/S04-02-205, Initiate Full Scale 
KE Basin Sludge Removal, forecast to restart the ORR on July 21, 2003 (addressed in Section B); M-91-
12A/WMH-03-015, Treat 240 Cubic Meters by 12/31/2002  which has a letter of completion submitted to 
RL; and M-91-20/WMP-03-003, T Plant ready to receive canister of K-Basin floor pit sludge which was 
completed June 24, 2003.  These last two are detailed in Section F.  The overdue RL milestone is S04-00-
205, CD4/Complete Operational Readiness Review sludge transfer from K Basins is forecast to be complete 
August 7, 2003 (detailed in Section B). 
 

SAFETY OVERVIEW 
 
The focus of this section is to document trends in occurrences.  Improvements in occurrence rates are due 
to the efforts of the PHMC workforce as they implement the Integrated Environmental Safety & Health 
Management System, work towards achieving Voluntary Protection Program “star” status, and accomplish 
work through Enhanced Work Planning.  Safety and health statistical data is presented below.  The safety 
charts are reported according to Occupational Safety and Health Administration (OSHA) standards.  
 

Total OSHA Recordable Case Rate:  The FH Team OSHA Recordable Rate 
remains stable at the 1.5 baseline average.  Significant improvement is necessary to achieve the .85 rate 
goal by yearend. 
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The FH Team OSHA Recordable Rate 
remains stable at the 1.5 baseline 
average.    

 Increased focus on workplace safety and project safety improvement plans is ongoing.  
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OSHA Days Away From Work (DAFW) Case Rate:  The DAFW 
baseline average remains at 0.12. 
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The Safe Hours total is currently 
2,516,727 hours.  

 
 

First Aid Case Rate:   
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First Aid Rate undergoes seasonal 
cycles.  There is a definite increasing 
trend this year, without as much of a 
winter lull as has been experienced in 
the past.  Some of the increase is 
related to summer injuries, but much 
of the increase is in strains, sprains, 
and pain.

Fiscal year calculations are not 
included as DOE does not publish a 
comparison rate, and comparisons of 
partial fiscal year data to prior years 
would not be appropriate due to the 
routine cyclical trends in the data.
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Safety Cost Index: 
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FH has reviewed past Restricted 
Work cases that are still incurring 
restricted time, and has referred 
several for medical reevaluation.

The past 7 months in a row are all 
decreasing, a significant improving 
trend.
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GOLD METRICS 
 

Measure/Units FY03    
1-Qtr

FY03    
2-Qtr Apr 03 May 03 Jun 03 FY03    

3-Qtr

FY03 
Totals    
to Date

FY03    
4-Qtr

FY03 
Total

Planned          500          500            -              -              -           500        1,500         500      2,000 

Actual          200          200            -              -              -           500           900            -           900 

Planned          619          619          178          195          347         720        1,958      1,115      3,073 

Actual          475          667          195          193          341         729        1,871            -        1,871 

Planned          413          421            -              -              -             61           895            -           895 

Actual          580          202            -              -              -             28           810            -           810 

Planned          657            76            40          133            -           203           936            -           936 

Actual          641          141              5              3            20           28           810            -           810 

Planned              9              9            -              -              -             30             48           30           78 

Actual              9              9            -              -              -           126           144            -           144 

Planned              9              9            -              -              -             30             48           30           78 

Actual              8              8            25            50            45         120           137            -           137 

Planned          324          146              -              -              -         197           667         188         855 

Actual          300          186              -              -              -         183           669              -              - 

Planned          328          146              -              -              -              -           474         176         649 

Actual          300          188            62            86            43         190           678              -              - 

Planned          712       1,191            -              -              -        1,465        3,368      2,169      5,537 

Actual          916          383            -              -              -           840        2,139            -              -   

Planned          712       1,191            -              -              -        1,465        3,368      2,169      5,537 

Actual          916          383          196          336          169         701        2,000            -              -   

Planned              2            -              -              -              -              -                 2            -               2 
Actual              2            -              -              -              -              -                 2            -   

Planned              2            -              -              -              -              -                 2            -               2 
Actual              2            -              -              -              -              -                 2            -              -   

Planned             -              -              -              -              -              -                -               2             2 
Actual            -              -              -              -               2               2            -              -   

Planned             -              -              -              -              -              -                -               2             2 
Actual             -                2            -              -              -              -                 2            -              -   

NOTE:  Metrics in "gold" color are RL/HQ; Metrics in "white" color are FH, and reflect the unit calculations from the FH/RL contract, which differ from the RL/HQ unit 
calculations

Industrial Facility Completions 
(# of facilities)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters) *

Nuclear Facility Completions (# 
of facilities)

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of containers) * 

Transuranic Waste shipped for 
disposal at WIPP (cubic meters) 
*

Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk) *

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of containers)

Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)

Nuclear Facility Completions (# 
of facilities)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters) 
*

Spent Nuclear Fuel packaged for 
final disposition (MTHM) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM) *
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FY 2003 FH FUNDS VS. SPEND FORECAST ($000) 

 

This chart reflects the FH organizational structure. This breakout is necessary to provide FH project 
managers with information specific to their areas of responsibility and accountability and to facilitate 
effective management of the funds within their control (obligated to the PHMC).  
 

Project 
Completion Post 2006 Other

Spent Nuclear Fuel RS03 $164,422 $164,500 ($78)
Central Plateau Remediation RC06 $18,488 $18,352 $136

RS01 $153 $209 ($56)
CP01 $34,024 $34,875 ($851)
SC01 $2,439 $2,101 $338
SS03 $21,089 $19,212 $1,877
SS04 $3,217 $3,135 $82

Total CP $79,410 $77,884 $136 $1,390
Plutonium Finishing Plant CP03 $109,272 $108,839 $433

Fast Flux Test Facility CP04 $38,172 $37,668 $504
Advanced Reactor Transition RC03 $2,213 $1,568 $645

Waste Management CP02 $111,450 $113,250 ($1,800)
Landlord and Site Services SS02 $61,583 $60,237 $1,346

Site Systems & Regulatory Analysis SS01 $14,353 $14,159 $194
HAMMER SS05 $4,938 $4,915 $23

Safeguards and Security SS-D $47,982 $47,187 $795
$633,795 $630,207 $37 $1,607 $1,944

May FY 2003 
Fiscal Year 

Spend 
Forecast

Control Point

Total FH

Sub-project PBS
Funding 

Guidance   
FY 2003

 

 
ISSUES 

 

Spent Nuclear Fuel  
SNF Project SWS – K East:  TPA Milestone (M-34-08) to begin K East sludge movement by December 
31, 2002, is behind schedule.  The contractor ORR started April 23, 2003.  An operational pause was called 
on April 27, 2003, due to procedural deficiencies, technical basis deficiencies, and readiness preparation.  
The SNF Project continues to focus on the resolution of SWS technical issues and concerns associated with 
the operational pause of the Contractor ORR.  Corrective actions in Operations, technical baseline 
verification, and Readiness Self Assessment verification are nearly complete to support the declaration of 
readiness to resume the Contractor ORR the week of July 21, 2003, and the ultimate commencement of 
sludge removal in August 2003. 
 
Fuel Production – FTS Shipments:  Removal of all K Basin fuel by July 31, 2004, is based upon the 
completion of FTS shipments by January 31, 2004.  As of July 21, 2003, the project is one shipment (ten 
canisters) ahead of schedule.  The project commenced 24/7 FTS Operations on July 14, 2003, and 
continues to focus on production and equipment issues to regain its schedule.  Enhancements to the FTS 
annex and basin cooling systems have been completed, FTS jackscrew drives are being replaced and 
continuously monitored, and NCO training continues in support of the 24/7 schedule. 
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ISSUES, CONTINUED 

 
Central Plateau Remediation Project 
233-S Facility D&D:  Accelerated activities for the demolition of 233-S are in progress to complete the 
project by September 30, 2003.  A revised execution plan has been developed to support the accelerated 
schedule.  The remainder of highly contaminated waste has been removed, which has enabled the 
downgrade of the facility from Hazard Category 3 to Radiological.  Size reduction of scaffolding, floor 
grouting, and fixative application has been completed; and trailers have been relocated outside the 
constructed zone. 
 
The Request for Proposal for a demolition contract was issued on July 2, 2003.  Nine vendors have 
responded with an expression of interest.  Contract award is scheduled for July 22, 2003. 
 

Plutonium Finishing Plant Project  
Shipment of the first 3013 containers to the Savannah River Site (SRS):  PFP continues working 
with DOE (RL, HQ and SRS) to resolve and complete all activities needed to make the first shipment of 
material from PFP to SRS.  
 

Waste Management Project 
Receipt of Administrative Order on Washington Hazardous Waste Management Act and 
Dangerous Waste Regulation:  Significant acceleration of retrieval, designation, treatment and 
certification of MLLW and TRU waste is required.  The stay was extended through August 5, 2003, for 
section II.C.ii.  An extension to section II.A.ii has been granted for the delivery of the Sampling and 
Analysis Plan of burial ground 218-W-4C from July 31, 2003, until August 12, 2003.  Until negotiations are 
concluded, the terms of the Order remain in effect and are difficult, if not impossible, to meet based on 
current and planned waste retrieval, designation, treatment, and certification capabilities for MLLW and 
TRU waste.  Significant impacts include requiring additional funding above the current baseline to execute 
the new work scope and the risk of being subject to enforcement by Ecology if the terms are not met. 
 
TRU Program Acceleration:  Increase production rates for TRU waste certification and shipment to the 
WIPP. 
• Add bargaining unit resources at the Waste Receiving and Processing (WRAP) Facility to allow parallel 

TRU characterization efforts.  Twenty-two of the originally planned 40 bargaining unit resources have 
been added to date.  Recent efficiency improvements at WRAP have reduced the need for the entire 
complement of resources.  Due to budget constraints, the addition of the remaining personnel is being 
put on hold, subject to further evaluation next month.  

• Augment Headspace Gas analytical capability through use of the Idaho National Environmental and 
Engineering Laboratory (INEEL).  Procedure changes and implementation are expected to be in place 
by the end of July 2003.  

• Certify the Sand Slag & Crucible (SS&C) waste stream and start shipments to WIPP in May 2003.  The 
Waste Stream Profile Form was approved on schedule by the Carlsbad Area Field Office and the first 
SS&C shipment was completed on May 27, 2003.  Ten SS&C shipments have now been completed, 
which finishes that shipping campaign (except for a partial remaining shipment that will be scheduled 
at a later date).  
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ISSUES, CONTINUED 

•  
• Accelerated Process Line implementation:  Both the non-destructive assay (NDA) unit and the non-

destructive evaluation (NDE) unit have arrived on site.  Both units are being temporarily located 
outside the 2403 building at CWC until the modifications at 2404-WC are complete later this summer.  
Calibration of the NDA unit began this week, and the NDE unit was powered up and successfully 
passed its leak check.  RL has indicated that we can process drums through these units as part of their 
certification effort under the existing National Environmental Policy Act (NEPA) Categorical Exclusion; 
however, there is no NEPA coverage for continued operations.  The delay in the Solid Waste 
Environmental Impact Statement will have a significant impact. 

• Modify the 2404-WC facility by adding a Heating, Ventilation and Air Conditioning system for storage of 
drums (at temperature) prior to head-gas sampling.  Construction is progressing well and is scheduled 
for completion by the end of August 2003. 

• Implement solids sampling at the Plutonium Finishing Plant (PFP).  Procedures and training are in place 
and were evaluated as part of the June 2003 audit.  This effort is necessary to complete the 
characterization of existing (Hanford ash) and future PFP-generated S3000 Pipe Over-pack Containers.  
Preliminary arrangements with INEEL have been made for receipt and analysis of Solids sampling.  FH 
intends to send Hanford and Rocky Flats Ash samples to INEEL in August. 

 
Buried TRU Drum Retrieval:  Initiate TRU drum retrieval by October 2003.  
 The Safety Evaluation Report was transmitted on June 24, 2003.  RL stated in the transmittal letter that a 
Readiness Assessment (RA) will not be adequate.  FH must respond within 30 days as to which of two 
options (either an IVR on Low-Level Burial Grounds Master Documented Safety Assessment controls 
followed by TRU Retrieval RA, or an Operational Readiness Review) will be used.  The FH response letter 
stating an IVR will be used is in the approval cycle.  The IVR is scheduled for early September. 
• Approval to allocate personnel/resources to project:  The staffing plan is approved and hiring is 

proceeding. 
• Mobilize drum venting equipment/integrated demonstration by August 2003.  
• Complete regulator negotiations and implement the outcome of the TPA M-91 negotiations. 
• Start RA contractor review by September 2003. 
• Final RL RA approval/startup initiated by October 2003. 

 


